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SUMMER DRIVE EAST RECONSTRUCTION UPDATE #16 
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DATE: 
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PROJECT UPDATE #16 

 

Summer Drive East   
 

Progress on the Summer Drive East 
Reconstruction project continued this 
week. HCI crews had to spend a couple 
days away from the site, as they were 
busy assisting the concrete paving crew 
elsewhere. Regardless, HCI was still able 
to finish a number of driveways and 
continued placing top soil. 
 
On Monday, HCI spend most of the day 
preparing driveways for concrete 
placement. As the day went on, HCI 
decided not to pour any concrete, as a 
chance of rain arose. HCI had an 
operator on site throughout the day continuing the placement and grading of top soil along the 
northern most stretch of Summer Drive.   
 
HCI was back on site Tuesday. They poured a whole driveway, and a portion of two other driveways first 
thing in the morning. Upon completion of concrete placement, the crews started preparing more 
driveway sections for concrete. The placement of top soil continued throughout the day as well. Rain 
came through the site midafternoon, preventing HCI from placing more concrete as they left the site for 
the day. 
 
HCI had a small crew on site Wednesday, working on some minor at grade utility adjustments and the 
placement of top soil. They also prepared the intersection tie-ins for asphalt patching, which allowed 
River City Paving to complete their asphalt placement towards the end of the day. 
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No crews were on site on Thursday, as all hands were on deck elsewhere to assist with HCI’s paving 
operations. However, multiple crews were back on site Friday. HCI poured portions of a number of 
driveways early in the morning, while another crew spent most of the day working on top soil placement 
and grading. 
 
As of now, HCI’s plan for next week is to complete the remaining driveway replacements and continue 
the placement and grading of top soil in preparation for site restoration. At the moment, the plan is for 
Nauman Nursery to complete the site restoration work sometime around early to mid-August. 
 
If you have any questions or concerns regarding the project, please feel free to contact Asbury City Hall 
or Nate Stevenson at any time. Please see below some information from the City of Asbury regarding 
Covid-19 and construction projects throughout the City:   
 
As a City, we have been working diligently to protect residents, visitors, and staff amidst the Covid-19 
pandemic. In a further attempt to prevent potential spread of the virus, face-to-face contact between 
Residents, City Staff, MSA Engineers, and Contractors shall be reduced to a minimum.  
 
For residents that may have project related questions, we are asking that they please contact the City 
or MSA via phone or email. If an in-person meeting is determined necessary to resolve any potential 
questions or concerns, we ask that during face-to-face visits residents follow the latest guidelines 
provided by the CDC including social distancing and the use of facemasks even for healthy individuals.  
 
If City Staff, MSA, or the Contractor must contact a resident in regards to a project related item, we 
will first try by phone then by email. If an unexpected situation makes it necessary, the City Staff, 
MSA, or the Contractor may come to your door and then step away before you answer to allow for 
social distancing during a conversation.  
 
If you prefer or your personal health situation requires contact by phone or email only, we ask that 
you please post a note on your front door stating this. Please include your preferred phone number 
and/or email on the note. Project personnel will respect your wishes and when possible, contact you 
via your preferred method. 
 
Thank you for your patience and for understanding these concerns as the City, MSA, and Project 
Contractors continue to work diligently for a safe and timely completion of projects throughout the 
City of Asbury.   
 
 


