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SUMMER DRIVE EAST RECONSTRUCTION UPDATE #11 

FIELD ENGINEER: 

Nate Stevenson 
Phone: (563) 584-2891  
Cell: (563) 581-5722 
nstevenson@msa-ps.com 
 

DATE: 

June 5, 2020 

 

PROJECT UPDATE #11 

 

Summer Drive East   
 

Warmer weather did not deter HCI this week, as they continued making substantial progress on the 
Summer Drive East reconstruction project. Core-out continued through the week, as HCI finished the 
removal of unsuitable subgrade material and the placement of geogrid and breaker stone.  
 
On Monday, HCI continued where they left off last week near the bend in Summer Drive east of 
Springreen Drive. They continued core-out towards the west, and were able to cover roughly 100 lineal 
feet of core-out during the day.  
 
Tuesday was another productive day, as HCI’s crew had more trucks at their disposal. They were able to 
complete roughly 150 lineal feet of core-out on the day. 
 
Wednesday was a tough but 
productive day for HCI’s crew. 
Rain late Tuesday night and 
early Wednesday morning 
resulted in unusually wet 
conditions as an existing tile 
line drained over the 
subgrade. HCI was unable to 
place rock on Wednesday, 
however they completed the 
removal of unsuitable 
material for nearly 300 lineal 
feet.  
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The subgrade had dried quite well by Thursday morning, so HCI began placing 3” breaker stone again 
towards the west. A second crew arrived on site just before noon, to help expedite the core-out process. 
With two full crews on site working on base stone placement and grading, HCI was able to place nearly 
300 lineal feet of base stone during the day.  
 
All hands were on deck once again Friday, as two crews were back on site. Core-out continued and was 
completed up to the 3-way intersection of Summer Drive and Springreen Drive. HCI completed roughly 
150 feet of core out on the day. HCI also began placement of the final layer of subbase material (4 
inches of crushed aggregate base) throughout the day. 
 
As of Friday, HCI’s plan for next week is to continue the placement of crushed aggregate base stone. HCI 
is still on track to have the project complete ahead of the October deadline. If you are traveling through 
or near the construction site, please continue to provide extra attention as a number of crews from 
multiple entities may be working at any given time. HCI, the City of Asbury, and MSA appreciate your 
patience, as we continue to work together for a successful and timely completion of the project. 
 
As always, if you have any questions or concerns throughout the construction process, please do not 
hesitate to contact Asbury City Hall or Nate Stevenson at any time.  
 
As it relates to the project, please see below some information from the City of Asbury regarding Covid-
19 and construction projects throughout the City: 
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As a City, we have been working diligently to protect residents, visitors, and staff amidst the Covid-19 
pandemic. In a further attempt to prevent potential spread of the virus, face-to-face contact between 
Residents, City Staff, MSA Engineers, and Contractors shall be reduced to a minimum.  
 
For residents that may have project related questions, we are asking that they please contact the City 
or MSA via phone or email. If an in-person meeting is determined necessary to resolve any potential 
questions or concerns, we ask that during face-to-face visits residents follow the latest guidelines 
provided by the CDC including social distancing and the use of facemasks even for healthy individuals.  
 
If City Staff, MSA, or the Contractor must contact a resident in regards to a project related item, we 
will first try by phone then by email. If an unexpected situation makes it necessary, the City Staff, 
MSA, or the Contractor may come to your door and then step away before you answer to allow for 
social distancing during a conversation.  
 
If you prefer or your personal health situation requires contact by phone or email only, we ask that 
you please post a note on your front door stating this. Please include your preferred phone number 
and/or email on the note. Project personnel will respect your wishes and when possible, contact you 
via your preferred method. 
 
Thank you for your patience and for understanding these concerns as the City, MSA, and Project 
Contractors continue to work diligently for a safe and timely completion of projects throughout the 
City of Asbury. If you have any questions regarding projects in your area, please feel free to reach out 
to the City of Asbury or Nate Stevenson at any time.   


