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UPDATE  A Review of MSA’s Commitment to Your Community  

 

DATE: FEBRUARY 28, 2023 
 

CLIENT LIAISON: 

Nate Stevenson, P.E. 

Cell: (563)-581-5722  

nstevenson@msa-ps.com 
 
 
 
Recently Completed Projects 
 

• Cloie Creek Trail 

• Springreen Drive & Sunset Drive Reconstruction 
 
Current Projects Under Construction 
 

• Fiber Optic Improvements Phase 2 
o A pre-construction meeting was held on February 6th to discuss details of the 

project. Comelec intends to complete their work starting as soon as weather 
allows. They anticipate work will likely start within the next 2-4 weeks. The 
planned improvements consist of work at a number of City locations including 
the Wedgewood Lift Station, Arrowhead Lift Station, Woodmoor Pump House, 
Brook Hollow Lift Station, and the Carver Lift Station. Construction will likely 
conclude in the late Spring or early Summer of this year. 

 

• Springreen Drive Apartments Water Main Looping 
o Pirc Tobin completed installation of the new 8-Inch PVC water main loop 

between Springreen Drive and Autumn Drive during the fall of 2022. The new 
water main is online and operating as intended. This project is currently on 
pause through the winter months. The remaining work primarily consists of 
minimal topsoil grading and site restoration. As of now the work is expected to 
wrap up as soon as weather permits in the Spring of this year, with project 
closeout expected shortly after. 
 

• Hidden Meadows Overlay 
o River City Paving along with Tschiggfrie Excavating completed all of the utility 

adjustments and pavement improvements along Hidden Meadows Drive and 
Budd Road during the late Summer and Fall of 2022. This project is currently 
on pause, with work set to resume in the Spring of this year. The remaining 
work is all related to site restoration items. As of now, the plan is to close this 
project out early on in the Spring of 2023. 
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Projects in Design & Bidding Phase 
 

• Hales Mill Road Reconstruction  
o Bids were recently opened for this project through letting with the Iowa DOT. 

The apparent low bidder was Eastern Iowa Excavating with a total bid amount 
of $2,562,557.27. Construction is slated to begin as soon as weather allows in 
the Spring of this year. Primary construction will include Sanitary Sewer 
replacement, Storm Sewer replacement, Pavement replacement, and the 
abandonment of nearly 5,000 feet of existing sanitary force main pipe. 
 

• Forest Hills Wetland, Trail, and Water Main Improvements 
o Preliminary Design was recently completed for this stormwater improvement 

project located just south of the WWTF in the Forest Hills Subdivision. MSA, 
along with Eric Schmechel and the City’s stormwater committee met prior to 
tonight’s council meeting to discuss the preliminary design prior to moving 
forward with final design. As of now, the tentative plan is to have this project 
ready for bidding in early May, with construction to take place over the Summer 
months and wrap up in the Fall of this year.  

 
Upcoming Projects on the CIP 
 

• Autumn Drive Reconstruction 
o The reconstruction of Autumn Drive, including the replacement of Water Main, 

Sanitary Sewer, Storm Sewer, and Street Lighting is scheduled on the CIP for 
construction in 2024. MSA has submitted a Proposal and Agreement for 
Council consideration at tonight’s meeting. Approval of this agreement would 
allow MSA to begin the design process for this project. It may be ideal to bid 
this project earlier than normal for a street reconstruction project, as a 
contractor could potentially complete a large portion of the sewer replacement 
work during the winter months of 2023 and into 2024. The roadway portion of 
the project would not begin until after winter. If a large portion of sewer work 
outside of the roadway limits could be completed prior to the roadway being 
impacted, it would allow some flexibility to the contractor’s schedule. 
Ultimately, the City could potentially receive ideal bid pricing by allowing a 
more flexible schedule for construction. We have noticed this year that there 
has been a decent appetite from Contractors for winter work. We anticipate 
that the winter work environment will be similar going into 2024. 


