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SPRINGREEN DRIVE SOUTH & SUNSET DRIVE UPDATE #6 
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PROJECT UPDATE #6 
 
Rainy weather mid-week slowed construction, but Eastern 
Iowa was able to continue making progress on storm sewer 
installation. 
 
On Monday, Eastern Iowa had two crews on site working 
on storm sewer installation. A pipe crew spent the day 
setting reinforced concrete pipe (RCP) near the Parkside 
Drive intersection. On the day, the pipe crew set nearly 70 
feet of 15-Inch diameter RCP and 45 feet of 24-Inch 
diameter RCP. A second crew worked on the construction 
of storm sewer inlet structures.   
 
Tuesday was another productive day, as Eastern Iowa’s 
pipe crew installed nearly 115 feet of 21-Inch RCP from 
Parkside Drive towards the intersection of Wintergreen 
Drive and Springreen Drive. The second crew on site 
continued their work with the construction of storm sewer 
inlet structures near the Parkside Drive Intersection. 
 
Rain all day Wednesday prevented Eastern Iowa from 
continuing construction for the day. Thursday was another 

https://www.google.com/url?sa=i&rct=j&q=&esrc=s&frm=1&source=images&cd=&cad=rja&uact=8&ved=0ahUKEwikp8GZzvLVAhWR3oMKHS_ND4oQjRwIBw&url=https://twitter.com/cityofasbury&psig=AFQjCNFdrxs6rIwrT6d8RBCRMMSUBd8IJQ&ust=1503758256283867


 
 

 
     

PROJECT UPDATE 
Page 2 of 2 

 
Project Update #6 

May 27, 2022 

less productive day, as the large volume of rain on Wednesday made local dump sites too wet for 
hauling trench spoil material. Eastern Iowa completed some work on a couple storm sewer inlet 
structures Thursday morning, and then left the site for the day. 
 
Eastern Iowa’s pipe crew returned to the site on Friday to continue storm sewer installation. They 
started the day by backfilling a few of the new concrete storm sewer inlet structures. The crew then 
resumed RCP storm sewer installation at the Wintergreen intersection for the remainder of the day. 
 
As of now, the plan for next week is continue the installation of new storm sewer pipe and structures. 
Eastern Iowa intends to continue their work near the Wintergreen intersection and move towards the 
Fond Du Lac intersection.  
 
For those who live and travel throughout the project corridor on a regular basis, please use caution 
around the ongoing construction. Eastern Iowa, and their subcontractors, may have multiple crews 
working at any given time.  
 
If you have questions throughout construction, please do not hesitate to contact Nate Stevenson with 
MSA at any time.  


