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SUMMER DRIVE WEST PROJECT UPDATE #12 
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DATE: 
July 2, 2021 

 

PROJECT UPDATE #12 
 
HCI continued making progress this week, as they wrapped up 
the installation of storm sewer and began the removal of the 
remaining roadway asphalt. 
 
HCI started the week off on Monday with the placement of 15-
Inch concrete storm sewer, installing a little more than 100 feet 
of pipe on the day. They also had a second crew on site 
working primarily on the construction of new storm sewer inlet 
structures.  
 
Tuesday was less productive, as heavy rain forced HCI’s pipe 
crew off-site early in the morning. However, a second crew 
stayed on-site through the rain to continue the installation of 
storm sewer inlet structures. 
 
HCI’s pipe crew continued the placement of 15-Inch diameter 
concrete storm sewer on Wednesday, as they completed the 
installation of roughly 100 feet of pipe on the day. Work also 
continued with the construction of storm sewer inlets. 
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HCI finished storm sewer pipe placement on Thursday morning. HCI’s pipe crew then began the removal 
of the remaining asphalt on Summer Drive in preparation for the roadway core-out process.  
 
Work continued on Friday, as HCI’s primary focus was to continue the removal of asphalt pavement in 
preparation for roadway core-out.  
 
As of now, the project is still on pace for a timely completion this year. The plan for next week is to 
continue the removal of existing asphalt pavement, and begin the roadway core-out process. Roadway 
core-out will affect residents’ access to their driveways for part of a day. When driveway access will 
become unavailable for part of the day, either an MSA or HCI representative will notify residents at their 
door.  
 
For those who live and travel throughout the project corridor on a regular basis, please use caution 
around the ongoing construction. HCI, and their subcontractors, may have multiple crews working at 
any given time.  
 
If you have questions throughout construction, please do not hesitate to contact Nate Stevenson with 
MSA at any ti me.  


