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SUMMER DRIVE EAST RECONSTRUCTION UPDATE #10 
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PROJECT UPDATE #10 

 

Summer Drive East   
 

HCI continued to make progress at the 
Summer Drive East site this week, as 
progress on the core-out process was 
made to the east of Springreen Drive. 
 
Work resumed on Tuesday, as HCI did 
not work on Memorial Day. The core-
out process continued east of 
Springreen Drive, and approximately 
200 lineal feet of core-out was 
completed during the day. 
 
Wednesday was yet another productive 
day, as HCI continued coring out the 
unsuitable subgrade materials and 
placing the new stone subbase. For the 
day, HCI completed roughly 200 lineal feet of core-out. 
 
HCI was on site early Thursday morning, but prior to resuming the core-out process rain moved into the 
area. HCI worked on some site cleanup before leaving for the day. They did not start on core-out 
knowing that rain was coming. They did haul away some old storm sewer pipe that had been removed 
as part of the project. 
 
With great construction conditions on Friday, HCI was able to resume core-out and continued working 
east of Springreen Drive. HCI’s core-out process reached the bend in Summer Drive on Friday, meaning 
they will now begin working west and back towards Springreen Drive starting next week. 
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As of Friday, HCI’s tentative plan for next week is to continue 
the core-out process. HCI is still on track to have the project 
complete ahead of the October deadline. If you are traveling 
through or near the construction site, please continue to 
provide extra attention as a number of crews from multiple 
entities may be working at any given time. HCI, the City of 
Asbury, and MSA appreciate your patience, as we continue to 
work together for a successful and timely completion of the 
project. 
 
As always, if you have any questions or concerns throughout 
the construction process, please do not hesitate to contact 
Asbury City Hall or Nate Stevenson at any time.  
 
As it relates to the project, please see below some 
information from the City of Asbury regarding Covid-19 and 
construction projects throughout the City: 
 
As a City, we have been working diligently to protect 
residents, visitors, and staff amidst the Covid-19 pandemic. 
In a further attempt to prevent potential spread of the virus, 
face-to-face contact between Residents, City Staff, MSA 
Engineers, and Contractors shall be reduced to a minimum.  
 
For residents that may have project related questions, we are asking that they please contact the City 
or MSA via phone or email. If an in-person meeting is determined necessary to resolve any potential 
questions or concerns, we ask that during face-to-face visits residents follow the latest guidelines 
provided by the CDC including social distancing and the use of facemasks even for healthy individuals.  
 
If City Staff, MSA, or the Contractor must contact a resident in regards to a project related item, we 
will first try by phone then by email. If an unexpected situation makes it necessary, the City Staff, 
MSA, or the Contractor may come to your door and then step away before you answer to allow for 
social distancing during a conversation.  
 
If you prefer or your personal health situation requires contact by phone or email only, we ask that 
you please post a note on your front door stating this. Please include your preferred phone number 
and/or email on the note. Project personnel will respect your wishes and when possible, contact you 
via your preferred method. 
 
Thank you for your patience and for understanding these concerns as the City, MSA, and Project 
Contractors continue to work diligently for a safe and timely completion of projects throughout the 
City of Asbury. If you have any questions regarding projects in your area, please feel free to reach out 
to the City of Asbury or Nate Stevenson at any time. 


