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SUMMER DRIVE EAST RECONSTRUCTION UPDATE #13 
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DATE: 

June 26, 2020 

 

PROJECT UPDATE #13 

 

Summer Drive East   
 

After a couple of extremely productive weeks on-site, HCI is now nearing the homestretch of the 
Summer Drive East Reconstruction Project. 
 
Last week, HCI completed the subbase trimming process in preparation for paving. The original intent 
was to start paving on Friday of last week, however a few storms made their way through the area 
preventing a start to paving. After a no-go for paving on Friday, HCI planned to complete paving on 
Monday of this week. Paving was once again delayed, as it rained all day on Monday. 
 
Finally, on Tuesday of this week HCI was able to pave the entire mainline of Summer Drive, including 
curb and gutter. Mild weather on Tuesday provided great working conditions for the paving crew. There 
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were a few hiccups with the paving machine earlier in the morning, and it started to seem like the 
paving process was going to require two days to complete. However, after working through some of the 
paving machine issues, HCI pressed on and completed their paving work at around 6:30 PM. 
 
It was a little quieter on Wednesday, as HCI had a small crew on site to clean up the pavement after saw 
cutting of the joints was complete. The paver was also loaded and hauled off-site. 
 
Work picked back up again on Thursday, as the new pavement had reached opening strength thanks to 
tremendous curing conditions. HCI had a crew on site in the morning to clean and seal the recently cut 
pavement joints. A second crew was also on site to begin restoring access to driveways with gravel 
approaches.  
 
Heavy rain passed through the area at times on Friday, but HCI had a crew on site despite the poor 
weather. HCI’s crew began the day cleaning up catch basin locations to help facilitate drainage of the 
site. The crew then began the installation of electrical lighting conduit behind the curb. 
 
As of now, the plan for next week is to continue the installation of lighting conduit and the backfilling of 
the new curb. HCI will have concrete crews back on site sometime in the coming weeks as well, to 
complete roadway intersection tie-ins, and driveway installations.  
 
If you have any questions or concerns in the meantime, please feel free to contact Asbury City Hall or 
Nate Stevenson at any time.  
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As it relates to the project, please see below some information from the City of Asbury regarding Covid-
19 and construction projects throughout the City:  
 
As a City, we have been working diligently to protect residents, visitors, and staff amidst the Covid-19 
pandemic. In a further attempt to prevent potential spread of the virus, face-to-face contact between 
Residents, City Staff, MSA Engineers, and Contractors shall be reduced to a minimum.  
 
For residents that may have project related questions, we are asking that they please contact the City 
or MSA via phone or email. If an in-person meeting is determined necessary to resolve any potential 
questions or concerns, we ask that during face-to-face visits residents follow the latest guidelines 
provided by the CDC including social distancing and the use of facemasks even for healthy individuals.  
 
If City Staff, MSA, or the Contractor must contact a resident in regards to a project related item, we 
will first try by phone then by email. If an unexpected situation makes it necessary, the City Staff, 
MSA, or the Contractor may come to your door and then step away before you answer to allow for 
social distancing during a conversation.  
 
If you prefer or your personal health situation requires contact by phone or email only, we ask that 
you please post a note on your front door stating this. Please include your preferred phone number 
and/or email on the note. Project personnel will respect your wishes and when possible, contact you 
via your preferred method. 
 
Thank you for your patience and for understanding these concerns as the City, MSA, and Project 
Contractors continue to work diligently for a safe and timely completion of projects throughout the 
City of Asbury. If you have any questions regarding projects in your area, please feel free to reach out 
to the City of Asbury or Nate Stevenson at any time.   


