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SUMMER DRIVE EAST RECONSTRUCTION UPDATE #6 
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Nate Stevenson 
Phone: (563) 584-2891  
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DATE: 

May 1, 2020 

 

PROJECT UPDATE #6 

 

Summer Drive East   
 
Progress continued this week on the 
Summer Drive East Reconstruction 
project. HCI had a crew on site to 
continue the placement of storm sewer 
and other various utility related items. 
 
On Monday, HCI completed a significant 
amount of work near the four-way 
intersection of Autumn Drive and 
Summer Drive. They worked on roadway 
core-out of the intersection, along with 
the installation of electrical conduit 
across Autumn Drive. Storm sewer work 
at the intersection also began, but had 
to be paused for a short time to allow 
for the relocation of some private utility 
lines. 
 
Work near the Autumn Drive intersection continued on Tuesday, as HCI completed work on a sanitary 
manhole in the middle of the intersection. Core out of the intersection also continued before HCI had to 
leave the site shortly after noon due to rain. 
 
HCI continued storm sewer work on Wednesday, installing nearly 60 lineal feet of 15-inch RCP pipe 
across Autumn Drive. Asphalt removals on Summer Drive also began between the Springreen 
intersection and the Autumn Drive intersection.  
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HCI made significant headway on Thursday, as they 
were able to set over 150 lineal feet of 15-inch RCP 
storm sewer including the excavation for three 
separate storm sewer inlet structures. Another 
operator was on site Thursday to continue asphalt 
and curb removals along Summer Drive ahead of the 
pipe crew. 
 
On Friday, the site remained rather quiet, as HCI’s 
pipe crew was needed elsewhere. However, HCI did 
have a small crew on site for part of the day to work 
on the installation of storm sewer inlet structures. 
 
At this pace, HCI is still on track to have the project 
complete well ahead of the scheduled final 
completion date in October. If you happen to be 
traveling within or near to the construction site, 
please use caution as multiple crews from multiple 
entities may be working at any given time. 
 
Please note, the 4-way intersection of Summer 
Drive and Autumn Drive will remain closed to traffic 
through next week.  
 
As it relates to the project, please see below some 
information from the City of Asbury regarding Covid-
19 and construction projects throughout the City: 
 
As a City, we have been working diligently to 
protect residents, visitors, and staff amidst the 
Covid-19 pandemic. In a further attempt to prevent 
potential spread of the virus, face-to-face contact 
between Residents, City Staff, MSA Engineers, and 
Contractors shall be reduced to a minimum.  
 

For residents that may have project related questions, we are asking that they please contact the City 
or MSA via phone or email. If an in-person meeting is determined necessary to resolve any potential 
questions or concerns, we ask that during face-to-face visits residents follow the latest guidelines 
provided by the CDS including social distancing and the use of facemasks even for healthy individuals.  
 
If City Staff, MSA, or the Contractor must contact a resident in regards to a project related item, we 
will first try by phone then by email. If an unexpected situation makes it necessary, the City Staff, 
MSA, or the Contractor may come to your door and then step away before you answer to allow for 
social distancing during a conversation.  
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If you prefer or your personal health situation requires contact by phone or email only, we ask that 
you please post a note on your front door stating this. Please include your preferred phone number 
and/or email on the note. Project personnel will respect your wishes and when possible, contact you 
via your preferred method. 
 
Thank you for your patience and for understanding these concerns as the City, MSA, and Project 
Contractors continue to work diligently for a safe and timely completion of projects throughout the 
City of Asbury. If you have any questions regarding projects in your area, please feel free to reach out 
to the City of Asbury or Nate Stevenson at any time. 
 
As always, if you have any questions or concerns throughout the construction process, please do not 
hesitate to contact Asbury City Hall or Nate Stevenson at any time.  


