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SUMMER DRIVE EAST RECONSTRUCTION UPDATE #8 

FIELD ENGINEER: 

Nate Stevenson 
Phone: (563) 584-2891  
Cell: (563) 581-5722 
nstevenson@msa-ps.com 
 

DATE: 

May 15, 2020 

 

PROJECT UPDATE #8 

 

Summer Drive East   
 
Progress continued at a rapid pace this week, as HCI wrapped up storm sewer installation work on 
Friday. Rainy weather both Wednesday and Thursday evening did not slow down HCI, as they were still 
able to work on site Thursday and Friday. 
 
HCI began the core-out process on Monday, as they were waiting for more RCP storm sewer to be 
delivered to the site. As part of the core-out process, HCI began removing the unsuitable subgrade 
materials and started the placement of geogrid and stone subbase material. HCI completed roughly 150 
lineal feet of core-out east of Autumn Drive during the day. 
 
Core-out continued on Tuesday between the Autumn Drive and Springreen Drive intersections. HCI 
again completed roughly 150 lineal feet of core-out throughout the day. HCI’s crew also worked on 
placing geogrid and stone subbase at the 
Autumn Drive intersection, as they 
worked to get the intersection opened up 
for traffic. A second crew was on site 
during the day to continue the 
construction of storm sewer inlet 
structures east of Springreen Drive. 
 
Progress continued Wednesday, as HCI 
spent a good portion of the day adjusting 
existing storm sewer structures to grade, 
and completing the final core-out work at 
the Autumn Drive intersection. With rain 
moving towards the site, HCI did not 
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begin storm sewer isntallation work in the afternoon, and left the site a little early for the day. 
 
Thursday was yet again another productive day, as HCI worked on the installation of storm sewer 
heading east on Summer Drive, away from the Springreen Drive intersection. HCI finished placing the 
remaining  18” RCP storm sewer for the entire job. 
 
HCI continued placing RCP storm sewer on Friday, as they were able to finish installing the remaining 
15” RCP storm sewer for the project. After finishing pipe installation, the crew began existing storm 
sewer pipe removals, as some of the existing storm sewer network will no longer be utilized after 
completion of the project. A second crew remained on site, to continue the installation of storm sewer 
inlet structures. The only storm sewer work remaining, is to complete the remaining inlet structures. 
 
Finishing storm sewer pipe installation work has set the stage for HCI to continue with the core-out 
process at the start of next week. HCI is still on track to have the project complete well ahead of the 
scheduled final completion date in October. If you happen to be traveling within or near to the 
construction site, please use caution as multiple crews from multiple entities may be working at any 
given time. 
 
As it relates to the project, please see below some information from the City of Asbury regarding Covid-
19 and construction projects throughout the City: 
 
As a City, we have been working diligently to protect residents, visitors, and staff amidst the Covid-19 
pandemic. In a further attempt to prevent potential spread of the virus, face-to-face contact between 
Residents, City Staff, MSA Engineers, and Contractors shall be reduced to a minimum.  
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For residents that may have project related questions, we are asking that they please contact the City 
or MSA via phone or email. If an in-person meeting is determined necessary to resolve any potential 
questions or concerns, we ask that during face-to-face visits residents follow the latest guidelines 
provided by the CDS including social distancing and the use of facemasks even for healthy individuals.  
 
If City Staff, MSA, or the Contractor must contact a resident in regards to a project related item, we 
will first try by phone then by email. If an unexpected situation makes it necessary, the City Staff, 
MSA, or the Contractor may come to your door and then step away before you answer to allow for 
social distancing during a conversation.  
 
If you prefer or your personal health situation requires contact by phone or email only, we ask that 
you please post a note on your front door stating this. Please include your preferred phone number 
and/or email on the note. Project personnel will respect your wishes and when possible, contact you 
via your preferred method. 
 
Thank you for your patience and for understanding these concerns as the City, MSA, and Project 
Contractors continue to work diligently for a safe and timely completion of projects throughout the 
City of Asbury. If you have any questions regarding projects in your area, please feel free to reach out 
to the City of Asbury or Nate Stevenson at any time. 
 
As always, if you have any questions or concerns throughout the construction process, please do not 
hesitate to contact Asbury City Hall or Nate Stevenson at any time.  


