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SUMMER DRIVE EAST RECONSTRUCTION UPDATE #9 
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PROJECT UPDATE #9 

 

Summer Drive East   
 
Horsfield Construction continued to make 
progress this week at the Summer Drive East 
Construction site. Mild weather provided ideal 
conditions for the crews on-site, and an early 
completion of the project is still within reach. 
 
On Monday, HCI’s pipe crew was on site to 
load and haul away removed concrete storm 
sewer pipe. The pipe was removed as it will no 
longer be utilized with the new storm sewer 
system. The pipe crew left mid-morning and 
did not return to the site. A second crew was 
on site for the day working on the construction 
of storm sewer catch basin structures. 
 
Tuesday was a more productive day, as HCI had a crew on site to continue core out of the existing 
roadway. Roughly 100 feet of core out was completed during the day. HCI’s catch basin crew was on-site 
again to continue forming, pouring, and stripping storm sewer structures. 
 
HCI finished core out to the west of Springreen Drive on Wednesday. There was a slight holdup in the 
morning, as a power line conduit was damaged during the excavation process. The line itself was not 
damaged, but Alliant needed some time to repair the conduit. After completing core out between 
Autumn Drive and Springreen Drive, HCI began sawing and removing portions of some driveways. 
 
On Thursday, HCI poured the last of the cast-in-place concrete storm sewer intakes. HCI also continued 
driveway removals in preparation for the final stretch of core out. 
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Core-out resumed Friday morning on the east side of the 4-way intersection of Summer Drive and 
Springreen Drive. The last of the cast-in-place concrete storm sewer inlet structures was backfilled 
during the day as well. 
 
As of now, HCI intends to continue core out to the east of Springreen Drive after the upcoming holiday 
weekend. The remaining site work includes core out, street lighting installation, driveway replacements, 
and restoration. At this time, HCI is still on track to complete the project ahead of the Scheduled 
completion date in October. 
 
As it relates to the project, please see below some information from the City of Asbury regarding Covid-
19 and construction projects throughout the City: 
 
As a City, we have been working diligently to protect residents, visitors, and staff amidst the Covid-19 
pandemic. In a further attempt to prevent potential spread of the virus, face-to-face contact between 
Residents, City Staff, MSA Engineers, and Contractors shall be reduced to a minimum.  
 
For residents that may have project related questions, we are asking that they please contact the City 
or MSA via phone or email. If an in-person meeting is determined necessary to resolve any potential 
questions or concerns, we ask that during face-to-face visits residents follow the latest guidelines 
provided by the CDS including social distancing and the use of facemasks even for healthy individuals.  
 
If City Staff, MSA, or the Contractor must contact a resident in regards to a project related item, we 
will first try by phone then by email. If an unexpected situation makes it necessary, the City Staff, 
MSA, or the Contractor may come to your 
door and then step away before you answer 
to allow for social distancing during a 
conversation.  
 
If you prefer or your personal health 
situation requires contact by phone or 
email only, we ask that you please post a 
note on your front door stating this. Please 
include your preferred phone number 
and/or email on the note. Project personnel 
will respect your wishes and when possible, 
contact you via your preferred method. 
 
Thank you for your patience and for understanding these concerns as the City, MSA, and Project 
Contractors continue to work diligently for a safe and timely completion of projects throughout the 
City of Asbury. If you have any questions regarding projects in your area, please feel free to reach out 
to the City of Asbury or Nate Stevenson at any time. 
 
As always, if you have any questions or concerns throughout the construction process, please do not 
hesitate to contact Asbury City Hall or Nate Stevenson at any time.  


