



## AUTUMN DRIVE RECONSTRUCTION UPDATE #4

### FIELD ENGINEER:

Nate Stevenson  
Phone: (563) 584-2891  
Cell: (563) 581-5722  
n Stevenson@msa-ps.com



### DATE:

April 5, 2024

### PROJECT UPDATE #4

A tough week of rain and snow prevented Eastern Iowa from working on site for the entire week. The ground on site remained wet following heavy precipitation, which hinders the contractor's ability to get trucks and materials on and off the site.

Eastern Iowa does intend to be back on site Monday to resume work, as long as the weather permits them to do so.

Autumn Drive will remain open to all traffic for the near future, until sewer replacement work reaches Autumn Drive. For those who live and travel throughout the project corridor on a regular basis, please use caution around the ongoing construction. Eastern Iowa, and their subcontractors, may have multiple crews working at any given time.

If you have questions throughout construction, please do not hesitate to contact Nate Stevenson with MSA at any time.